

NR. 2902/09.03.2018

**INTRERUPERI PROGRAMATE**
**19 – 24.03.2018 SDEE Galati**
**C.O.R. MT JT Galati**

Nr crt	Data planificata pentru retragere	Durata planificata (interval)	Instalatii retrase / Locatia (localitatea+strazi)	Cauza intreruperii	Observatii
1.	19.03.2018	08.00 – 16.00	Bl. SD1B, SD3A, 9G, 10A, 10C – Siderurgistilor – Sider Vest. Magazin Topgl, Farmacia Minifarm. Abonati casnici si Agenti economici aferenti.	RT (revizie tehnica) PT 2 Siderurgistilor	-----
2.	20.03.2018	08.00 – 16.00	Bl. A3, SD3B, SD3C, 7F, 7G – Siderurgistilor – Sider Vest. SC 65 Calorgal, Patiserie parter SD3B, Magazin Definul, Magazin Alcom, Magazin Fresh Aliment, Farmacia SensiBlu, Simigeria Hanta – parter SD3C, Cab. Avoc. Olaru parter 7F,. Abonati casnici si Agenti economici aferenti.	RT (revizie tehnica) PT 3 Siderurgistilor	-----
3.	21.03.2018	08.00 – 16.00	Bl. SD5A1, SD5A2, SD5B, C1, 6A, 6B, 6C – Siderurgistilor – Sider Vest. Agentia Electrica Furnizare, Farmacia Dona – parter SD5A, Unicredit Bank, Farmacia Bayer, Banca Transilvania – parter SD5B. Abonati casnici si Agenti economici aferenti.	RT (revizie tehnica) PT 4 Siderurgistilor	-----
4.	22.03.2018	08.00 – 16.00	Bl. M8, M12, M13, M14, M15, L4, L5, L6 – Mazepa 2, Str. Armata Poporului, Piata Falezzei, Rapei, Marinarilor, Salupeii, Berzei,	RT (revizie tehnica) PT 5 Mazepa 2	-----

			Soimului, Garibaldi, Viitorului, Marasesti - Mazepa 2. Laborator Rest. Royal – Str. Armata Poporului, SC 81 – Calorgal SA. Abonati casnici si Agenti economici aferenti.		
5.	23.03.2018	08.00 – 16.00	Bl. D1A, D1B, D2A, D3A, M7A – Mazepa 2. SC 82 – Calorgal SA. Abonati casnici si Agenti economici aferenti.	RT (revizie tehnica) PT 2 Mazepa 2	-----

### C.O.R. MT JT Exterior

Nr crt	Data planificata pentru retragere	Durata planificata (interval)	Instalatii retrase / Locatia (localitatea+strazi)	Cauza intreruperii	Observatii
1.	20.03.2018	08.00 – 16.00	Loc. Vadeni	Inlocuire stp. beton tip SC 15006 cu stp. beton tip SC 15014 pe racord 20 kV Vadeni 1	-----

### C.O.R. MT JT Tecuci

Nr crt	Data planificata pentru retragere	Durata planificata (interval)	Instalatii retrase / Locatia (localitatea+strazi)	Cauza intreruperii	Observatii
1.	19, 21, 22.03.2018	09.00 – 17.00	Loc. Brahasesti - partial	Imbunatatire nivel tensiune	Aprox. 20 consumatori nealimentati
2.	20.03.2018	09.00 – 17.00	Loc. Ivesti – zona Spital	Modernizare echipamente post de transformare aerian	Aprox. 1500 consumatori nealimentati
3.	20, 22.03.2018	09.00 – 17.00	Mun. Tecuci – Str. Dumbrava Rosie, 1 Mai, Duzilor, Crang, G. Alexandrescu	Imbunatatire nivel tensiune	Aprox. 250 consumatori

					nealimentati
4.	22.03.2018	09.00 – 17.00	Loc. Munteni – sat Tiganesti, Ungureni, Munteni - partial	Modernizare echipamente post de transformare aerian	Aprox. 1300 consumatori nealimentati
5.	23.03.2018	09.00 – 17.00	Loc. Brahasesti partial – zona Scoala nr. 1	Imbunatatire nivel tensiune	Aprox. 30 consumatori nealimentati
6.	24.03.2018	09.00 – 17.00	Loc. Nicoresti – sat Sarbi	Modernizare echipamente post de transformare aerian	Aprox. 100 consumatori nealimentati

**SRPCR SDEE M NORD SA - SDEE GALAȚI,****Ancuța Petculescu**