

Nr: 2890/08.12.2017

**Program saptamanal lucrari SDEE TARGOVISTE  
intreruperi programate pentru perioada  
18.12.2017 – 22.12.2017**

**CEM MT/JT Targoviste**

Nr crt	Denumire lucrare	Data planificata ptr. retragere ( zz.ll.aa )	Durata planificata (interval ) Ora inceperii/ ora terminarii	Locatia ( localitatea + strazi )	Ob
1	LEA 0.4 kV PTA 3309, PTA 3310, PTA 3217, PTA 3218, PTA 3331 Darza – modernizare LEA si bransamente **	18.12.2017	09.00 – 16.00	Darza - partial	
2	LEA 0.4 kV PTA 3224 Sterianu – modernizare LEA si bransamente **	18.12.2017	09.00 – 16.00	Sterianu-partial	
3	LEA 0.4 kV PTA 3080, 3170, 3336, 3337 Marcesti-modernizare LEA si bransamente**	18.12.2017	09.00 – 16.00	Marcesti-partial	
4	LEA 20 kV Colibasi intre SS7 si Sbucla – inlocuire SS8 cu Rec	18.12.2017	08.30 – 17.00	Valea Lunga-partial, Visinesti	
5	LEA 20 kV Compresoare – derivatia PT 3222 – racordare PTA nou	18.12.2017	08.30 – 17.00	Com. Butimanu-sat Ungureni, Lucianca	
6	LEA 20 kV Razvad-deriv PT 2238 – inlocuire SD cu Stel	18.12.2017	08.00 – 17.00	Razvad - partial	
7	LEA 20 kV matei Voievod – deriv CHEMP Ilfoveni- montare Rec pe deriv.	18.12.2017	08.00 – 17.00	PT 9454 Pompe Apa Ilfoveni	
8	LEA 0.4 kV PTA 4083 Vulcana de Sus – eliminare puncte slabe	18.12.2017	08.00 – 15.00	Vulcana de Sus – strada Valea Cheii	
9	LEA 0.4 kV PTA 3309, PTA 3310, PTA 3217, PTA 3218, PTA 3331 Darza – modernizare LEA si bransamente **	19.12.2017	09.00 – 16.00	Darza - partial	
10	LEA 0.4 kV PTA 3224 Sterianu – modernizare LEA si bransamente **	19.12.2017	09.00 – 16.00	Sterianu-partial	
11	LEA 0.4 kV PTA 3080, 3170, 3336, 3337 Marcesti-modernizare LEA si bransamente**	19.12.2017	09.00 – 16.00	Marcesti-partial	
12	LEA 20 kV Viforata – derivatia Aninoasa – inlocuire SD2 si SD PT 2029 Aninoasa cu Stel	19.12.2017	08.00 – 17.00	Aninoasa	

13	LEA 0.4 kV PTA 3309, PTA 3310, PTA 3217, PTA 3218, PTA 3331 Darza – modernizare LEA si bransamente **	20.12.2017	09.00 – 16.00	Darza - partial	
14	LEA 0.4 kV PTA 3224 Sterianu – modernizare LEA si bransamente **	20.12.2017	09.00 – 16.00	Sterianu-partial	
15	LEA 0.4 kV PTA 3080, 3170, 3336, 3337 Marcesti-modernizare LEA si bransamente**	20.12.2017	09.00 – 16.00	Marcesti-partial	
16	LEA 20 kV Muntenia-derivatia Raul Alb de la SD3 la capat – inlocuire SD 5 si SD Alunis cu Stel	20.12.2017	09.00 – 17.00	Raul Alb, Pietrari, Barbuletu	
17	LEA 20 kV Razvad intre Stel. 85 si SS4 – montare Stel nou la st.111	20.12.2017	08.30 – 17.00	Razvad -partial	
18	LEA 0.4 kV PTA 3309, PTA 3310, PTA 3217, PTA 3218, PTA 3331 Darza – modernizare LEA si bransamente **	21.12.2017	09.00 – 16.00	Darza - partial	
19	LEA 0.4 kV PTA 3224 Sterianu – modernizare LEA si bransamente **	21.12.2017	09.00 – 16.00	Sterianu-partial	
20	LEA 0.4 kV PTA 3080, 3170, 3336, 3337 Marcesti-modernizare LEA si bransamente**	21.12.2017	09.00 – 16.00	Marcesti-partial	
21	LEA 20 kV Rancaciov intre SS3 si Stel 7 si R16 – Inlocuire SS4 si SD PT 2224 pe derivatia Irigatii cu Stel	21.12.2017	08.00 -17.00	Rancaciov, Geangoiesti, Decindeni, Dragomiresti-partial, PT 2150 Mixturi Asfaltice, PT 9627 Lineaprest, 9436 Eurometal	
22	LEA 0.4 kV PTA 3309, PTA 3310, PTA 3217, PTA 3218, PTA 3331 Darza – modernizare LEA si bransamente **	22.12.2017	09.00 – 16.00	Darza - partial	
23	LEA 0.4 kV PTA 3224 Sterianu – modernizare LEA si bransamente **	22.12.2017	09.00 – 16.00	Sterianu-partial	
24	LEA 0.4 kV PTA 3080, 3170, 3336, 3337 Marcesti-modernizare LEA si bransamente**	22.12.2017	09.00 – 16.00	Marcesti-partial	
25	LEA 20 kV Matei Voievod – derivatia Nucet intre R88 si Stel 134 – inlocuire SD Nod Hidro si SD CHEMA Bunget 2 cu Rec	22.12.2017	08.00 – 17.00	Vacaresti-partial	

Completare program saptamana 11.12.2017-15.12.2017

1	LEA 20 kV Dobresti-Pucheni-inlocuire Sbucla 2 cu Stel	15.12.2017	08.00 -17.00	Moroieni – strada spre Tabere, PT 9786 Gospodarie Apa Moroieni-Pucheni, PT 9512 Radioreleu Orzea, PT 9337 CHE Moroieni, Statia 20/6 CHE Moroieni, Statia 20/6 Lot 4 Pucheni, Sanatoriul Moroieni, F-ca de Apa Plata Moroieni	
---	---	------------	--------------	--	--

**\*\* Obs. - Lucrarile de modernizare instalatii in localitatile Marcesti, Darza si Sterianu ce se vor derula in lunile urmatoare se vor efectua in intervalele orare precizate dar consumatorii vor fi intrerupti doar pe anumite circuite astfel incat un consumator sa nu fie intrerupt mai multe zile consecutive. De asemenea vom incerca sa reducem duratele de intrerupere a consumatorilor la minimum posibil astfel incat disconfortul consumatorilor sa fie cat mai mic.**

## **CEM MT/JT Gaesti**

<b>Nr crt</b>	<b>Denumire lucrare</b>	<b>Data planificata ptr. retragere ( zz.ll.aa )</b>	<b>Durata planificata ( interval ) Ora inceperii/ ora terminarii</b>	<b>Locatia ( localitatea + strazi )</b>	<b>Obs</b>
1	Modernizare LEA 0.4 kV si bransamente Mircea Voda	18.12.2017	08.00 – 16.00	Loc. Mircea Voda - partial	
2	Modernizare LEA 0.4 kV si bransamente Picior de Munte	18.12.2017	08.00 – 16.00	Loc. Picior de Munte - partial	
3	Modernizare LEA 0.4 kV si bransamente Gura Foi	18.12.2017	08.00 – 16.00	Sat Gura Foi	
4	Modernizare LEA 0.4 kV si bransamente Branistea	18.12.2017	08.00 – 16.00	Loc. Branistea - partial	
5	Modernizare LEA 0.4 kV si bransamente Urziceanca	18.12.2017	08.00 – 16.00	Loc. Urziceanca - partial	
6	Modernizare LEA 0.4 kV si bransamente Odobesti	18.12.2017	08.00 – 16.00	Loc. Odobesti - partial	
7	SAD rural etapa V : LEA 20 kV Rancaciov /statia Targoviste : montare STEL la SD 5 derivatia 20 kV Picior de Munte si pe LEA 20 kV Rancaciov/ statia Dragaesti , derivatia 20 kV Cobia , derivatia 20 kV Parc 7 - montare STEL la stp. 44	18.12.2017	08.00 – 18.00	Loc. Picior de Munte - partial , derivatia Parc 7 Cobia Nord	
8	Modernizare LEA 0.4 kV si bransamente Mircea Voda	19.12.2017	08.00 – 16.00	Loc. Mircea Voda - partial	
9	Modernizare LEA 0.4 kV si bransamente Picior de Munte	19.12.2017	08.00 – 16.00	Loc. Picior de Munte - partial	
10	Modernizare LEA 0.4 kV si bransamente Gura Foi	19.12.2017	08.00 – 16.00	Sat Gura Foi	
11	Modernizare LEA 0.4 kV si bransamente Branistea	19.12.2017	08.00 – 16.00	Loc. Branistea - partial	
12	Modernizare LEA 0.4 kV si bransamente Urziceanca	19.12.2017	08.00 – 16.00	Loc. Urziceanca - partial	
13	Modernizare LEA 0.4 kV si bransamente Odobesti	19.12.2017	08.00 – 16.00	Loc. Odobesti - partial	
14	SAD Rural etapa V : montare REC nou pe derivatia 20 kV PT 5018 Spital si STEL la SD derivatia 20 kV Burduca	19.12.2017	08.00 – 18.00	Burduca , Dragodana , Cuparu , Straosti , COOP Consum Dragodana – Popas Dragodana ,	

15	Modernizare LEA 0.4 kV si bransamente Mircea Voda	20.12.2017	08.00 – 16.00	Loc. Mircea Voda - partial	
16	Modernizare LEA 0.4 kV si bransamente Picior de Munte	20.12.2017	08.00 – 16.00	Loc. Picior de Munte - partial	
17	Modernizare LEA 0.4 kV si bransamente Gura Foi	20.12.2017	08.00 – 16.00	Sat Gura Foi	
18	Modernizare LEA 0.4 kV si bransamente Branistea	20.12.2017	08.00 – 16.00	Loc. Branistea - partial	
19	Modernizare LEA 0.4 kV si bransamente Urziceanca	20.12.2017	08.00 – 16.00	Loc. Urziceanca - partial	
20	Modernizare LEA 0.4 kV si bransamente Odobesti	20.12.2017	08.00 – 16.00	Loc. Odobesti - partial	
21	SAD rural etapa V : LEA 20 kV Irigatii I/ statia Crovu : inlocuire STEL la separator bucla Petresti – Irigatii I si inlocuire SS3 cu STEL pe LEA 20 kV Mogosani /statia Gaesti	20.12.2017	08.00 – 18.00	Costesti Vale - partial , Zavoiu , Putu cu Salcia , Poroinica , SC Aurora , Balastiera Poroinica , Pompe apa Poroinica , Meri , Cojocar , Chirca , Mogosani	
22	Modernizare LEA 0.4 kV si bransamente Mircea Voda	21.12.2017	08.00 – 16.00	Loc. Mircea Voda - partial	
23	Modernizare LEA 0.4 kV si bransamente Picior de Munte	21.12.2017	08.00 – 16.00	Loc. Picior de Munte - partial	
24	Modernizare LEA 0.4 kV si bransamente Gura Foi	21.12.2017	08.00 – 16.00	Sat Gura Foi	
25	Modernizare LEA 0.4 kV si bransamente Branistea	21.12.2017	08.00 – 16.00	Loc. Branistea - partial	
26	Modernizare LEA 0.4 kV si bransamente Urziceanca	21.12.2017	08.00 – 16.00	Loc. Urziceanca - partial	
27	Modernizare LEA 0.4 kV si bransamente Odobesti	21.12.2017	08.00 – 16.00	Loc. Odobesti - partial	
28	LEA 20 kV Glavacioc - derivatia 20 kV Selaru - montare STEL la SD 1 Selaru LEA 20 kV Avicola - montare STEL la SD derivatia 20 kV Odaia Turcului	21.12.2017	08.00 – 18.00	Selaru , Gospod. De apa Selaru , Glogoveanu , Matasar , Odaia Turcului , Cretulesti , CFR Matasar , Tetcoiu , Panesti	
29	Modernizare LEA 0.4 kV si bransamente Mircea Voda	22.12.2017	08.00 – 16.00	Loc. Mircea Voda - partial	
30	Modernizare LEA 0.4 kV si bransamente Picior de Munte	22.12.2017	08.00 – 16.00	Loc. Picior de Munte - partial	
31	Modernizare LEA 0.4 kV si bransamente Gura Foi	22.12.2017	08.00 – 16.00	Sat Gura Foi	
32	Modernizare LEA 0.4 kV si bransamente Branistea	22.12.2017	08.00 – 16.00	Loc. Branistea - partial	
33	Modernizare LEA 0.4 kV si bransamente Urziceanca	22.12.2017	08.00 – 16.00	Loc. Urziceanca - partial	
34	Modernizare LEA 0.4 kV si bransamente Odobesti	22.12.2017	08.00 – 16.00	Loc. Odobesti - partial	
35	LEA 20 kV Ionesti : montare STEL la SD derivatie 20 kV PTA 5002 Cranguri , LEA 20 kV Visina : montare STEL la stp. 71	22.12.2017	08.00 – 18.00	Cranguri de Sus , Patroaia Vale , Balastiera Potlogeni	