

Nr: 2963/15.12.2017

**Program saptamanal lucrari SDEE TARGOVISTE
intreruperi programate pentru perioada
27.12.2017 – 31.12.2017**

CEM MT/JT Targoviste

Nr crt	Denumire lucrare	Data planificata ptr. retragere (zz.ll.aa)	Durata planificata (interval) Ora inceperii/ ora terminarii	Locatia (localitatea + strazi)	Ob
1	LEA 20 kV Lazuri intre SS2 si SS3 – inlocuire SD PT 1222 Ulmi, SD PT 2124 cu Stel	28.12.2017 (reprogramata din 16.12.2017)	08.00 – 17.00	Targoviste-cartier Matei Voievod, Ulmi-partial, Matraca, PTAB 9812 Lohuis, PTAB 9883 Kablutronic, PT Milatex 1+2 PT Marna Optim, PT Vascony, PT Glulam	

CEM MT/JT Gaesti

Nr crt	Denumire lucrare	Data planificata ptr. retragere (zz.ll.aa)	Durata planificata (interval) Ora inceperii/ ora terminarii	Locatia (localitatea + strazi)	Obs
1	Modernizare LEA 0.4 kV si bransamente Mircea Voda	28.12.2017	08.00 – 16.00	Loc. Mircea Voda - partial	
2	Modernizare LEA 0.4 kV si bransamente Picior de Munte	28.12.2017	08.00 – 16.00	Loc. Picior de Munte - partial	
3	Modernizare LEA 0.4 kV si bransamente Gura Foi	28.12.2017	08.00 – 16.00	Sat Gura Foi	

4	Modernizare LEA 0.4 kV si bransamente Branistea	28.12.2017	08.00 – 16.00	Loc. Branistea - partial	
5	Modernizare LEA 0.4 kV si bransamente Urziceanca	28.12.2017	08.00 – 16.00	Loc. Urziceanca - partial	
6	Modernizare LEA 0.4 kV si bransamente Odobesti	28.12.2017	08.00 – 16.00	Loc. Odobesti - partial	
7	Modernizare LEA 0.4 kV si bransamente Mircea Voda	29.12.2017	08.00 – 16.00	Loc. Mircea Voda - partial	
8	Modernizare LEA 0.4 kV si bransamente Picior de Munte	29.12.2017	08.00 – 16.00	Loc. Picior de Munte - partial	
9	Modernizare LEA 0.4 kV si bransamente Gura Foi	29.12.2017	08.00 – 16.00	Sat Gura Foi	
10	Modernizare LEA 0.4 kV si bransamente Branistea	29.12.2017	08.00 – 16.00	Loc. Branistea - partial	
11	Modernizare LEA 0.4 kV si bransamente Urziceanca	29.12.2017	08.00 – 16.00	Loc. Urziceanca - partial	
12	Modernizare LEA 0.4 kV si bransamente Odobesti	29.12.2017	08.00 – 16.00	Loc. Odobesti - partial	

Completari intreruperi programate perioada 18-22.12.2017 CEM MT/JT Gaesti

Nr crt	Denumire lucrare	Data planificata ptr. retragere (zz.ll.aa)	Durata planificata (interval) Ora inceperii/ ora terminarii	Locatia (localitatea + strazi)	Obs
1	SAD rural etapa V : LEA 20 kV Lunguletu : montare REC 119	20.12.2017	08.00 – 18.00	Lunguletu , Serdanu , Boteni , MFA Boteni , Puturi apa Serdanu , UM 01922 Cazarma 3490	
2	SAD rural etapa V LEA 20 KV Ludesti : <ul style="list-style-type: none"> - inlocuire SS3 cu STEL - montare REC la stp. 30 - inlocuire SS5 cu STEL - inlocuire SS5 cu STEL - montare STEL pe derivatia 20 kV Valea Caselor 	21.12.2017	08.00 – 18.00	Valea Mare , Valea Caselor , Colonie Valea Mare , Hrubă Valea Mare , Livezi , Saru , Stratonesti , Garleni , Paiseni , Magura , Butoiu de Jos , Butoiu de Sus , Hulubesti , Telesti , Scheiu de Jos , Scheiu de Sus , Valea Ursului , Potocel , Milosari , Primarie Valea Mare , Primarie Hulubesti , Primarie Ludesti , SC Esi Valea Mare , RAGC Tgv : Pompe Apa Hulubesti , Pompe apa Butoiu , Statie Epurare Valea Mare , Gospod. Apa Scheiu , Gospod. Apa Telesti , Ocol Silvic Valea Mare , PT – uri Schela Petrol Tgv. din LEA 20 kV Ludesti /statia Patroaia	

