

**Nr: 1828/31.08.2018**

**Program saptamanal lucrari SDEE Targoviste  
intreruperi programate pentru perioada  
10.09.2018 – 14.09.2018**

**COR MT/JT Targoviste**

Nr crt	Denumire lucrare	Data planificata ptr. retragere ( zz.ll.aa )	Durata planificata (interval ) Ora inceperii/ ora terminarii	Locatia (localitatea + strazi )	Ob
1	LEA 0.4 kV PTA 3233, PTA 3234 Movila -modernizare LEA si bransamente**	10.09.2018	09.00 – 16.00	Movila-partial	
2	LEA 20 kV Pucioasa-Derivatia 20 kV Diaconesti	10.09.2018	09.00 – 14.00	Loc Carlanesti, Varfuri	
3	LEA 0.4 kV PTA 4068 Glodeni-modernizare LEA si bransamente **	10.09.2018	08.00 – 17.00	Glodeni Deal	
4	LES 0.4 kV PTZ 4131Pucioasa -modernizare bransamente blocuri Pucioasa**	10.09.2018	08.00 – 17.00	Pucioasa- str. Avram iancu, Fantanelor, Republicii	
5	LEA 0.4 kV PTA 2220, PTA 2096 Valeni -modernizare LEA si bransamente	10.09.2018	08.00 – 17.00	Valeni - partial	
6	LEA 0.4 kV PTA 4021, PTA 4059, PTA 4082 Vulcana Bai -modernizare LEA si bransamente **	10.09.2018	08.00 – 17.00	Vulcana Bai - partial	
7	Derivatia 20 kV Muscel	10.09.2018	09.00 – 17.00	Loc Muscel	
8	LEA 20 kV Pucioasa-Derivatia 20 kV Bezdead	11.09.2018	09.00 – 14.00	Runcu sat Piatra partial	
9	LEA 0.4 kV PTA 3233, PTA 3234 Movila -modernizare LEA si bransamente**	11.09.2018	09.00 – 16.00	Movila-partial	
10	LES 0.4 kV PTZ 4131Pucioasa -modernizare bransamente blocuri Pucioasa**	11.09.2018	08.00 – 17.00	Pucioasa- str. Avram iancu, Fantanelor, Republicii	
11	LEA 0.4 kV PTA 4082 Vulcana Bai -modernizare LEA si bransamente **	11.09.2018	08.00 – 17.00	Vulcana Bai - partial	

12	LEA 0.4 kV PTA 4064 Glodeni Deal-modernizare LEA si bransamente **	11.09.2018	08.00 – 17.00	Glodeni Deal	
13	LEA 0.4 kV PTA 2220, PTA 2096 Valeni -modernizare LEA si bransamente	11.09.2018	08.00 – 17.00	Valeni - partial	
14	Derivatia 20 kV Muscel	11.09.2018	09.00 – 17.00	Loc Muscel	
15	LEA 0.4 kV PTA 3233, PTA 3234 Movila -modernizare LEA si bransamente**	12.09.2018	09.00 – 16.00	Movila-partial	
16	LEA JT a PTA 4063 Pripor	12.09.2018	09.00 – 15.00	Fieni – sat Pripor	
17	LES 0.4 kV PTZ 4131Pucioasa -modernizare bransamente blocuri Pucioasa**	12.09.2018	08.00 – 17.00	Pucioasa- str. Avram iancu, Fantanelor, Republicii	
18	LEA 0.4 kV PTA 4064 Glodeni Deal-modernizare LEA si bransamente **	12.09.2018	08.00 – 17.00	Glodeni Deal	
19	LEA 0.4 kV PTA 2220, PTA 2096 Valeni -modernizare LEA si bransamente **	12.09.2018	08.00 – 17.00	Valeni - partial	
20	LEA 0.4 kV PTA 4021, PTA 4082 Vulcana Bai -modernizare LEA si bransamente **	12.09.2018	08.00 – 17.00	Vulcana Bai - partial	
21	LEA 0.4 kV PTA 3233, PTA 3234 Movila -modernizare LEA si bransamente**	13.09.2018	09.00 – 16.00	Movila-partial	
22	LEA 0.4 kV PTA 4064 Glodeni Deal-modernizare LEA si bransamente **	13.09.2018	08.00 – 17.00	Glodeni Deal	
23	LEA 0.4 kV PTA 4021, PTA 4059, PTA 4082 Vulcana Bai -modernizare LEA si bransamente **	13.09.2018	08.00 – 17.00	Vulcana Bai - partial	
24	LEA 0.4 kV PTA 2220, PTA 2060, PTA 2085 Valeni -modernizare LEA si bransamente **	13.09.2018	08.00 – 17.00	Valeni - partial	
25	LES 0.4 kV PTZ 4131Pucioasa -modernizare bransamente blocuri Pucioasa**	13.09.2018	08.00 – 17.00	Pucioasa- str. Avram iancu, Fantanelor, Republicii	
26	LEA 0.4 kV PTA 3233, PTA 3234 Movila -modernizare LEA si bransamente**	14.09.2018	09.00 – 16.00	Movila-partial	
27	LEA 0.4 KV a PTA 4095 Brebu-consolidare stalpi inclinati	14.09.2018	08.00 – 14.00	Runcu - sat Brebu	
28	LES 0.4 kV PTZ 4051 Pucioasa-modernizare bransamente blocuri Fieni**	14.09.2018	08.00 – 17.00	Pucioasa- str. Avram iancu, Fantanelor, Republicii	
29	LEA 0.4 kV PTA 4064 Glodeni Deal-modernizare LEA si bransamente **	14.09.2018	08.00 – 17.00	Glodeni Deal	
30	LEA 0.4 kV PTA 2220, PTA 2096 Valeni -modernizare LEA si bransamente	14.09.2018	08.00 – 17.00	Valeni - partial	
31	LEA 20 kV Lazuri-Matei Voievod	14.09.2018	09.00 – 13.00	Loc. Ulmi, Colanu, Dumbrava, Targoviste zona Vama Targoviste	

32	LEA 0.4 kV PTA 4021, PTA 4059 Vulcana Bai -modernizare LEA si bransamente **	14.09.2018	08.00 – 17.00	Vulcana Bai - partial	
33	LEA 20 kV Tuicani - racordare PT Compet	14.09.2018	9.00-17.00	Petrom si Compet	

\*\* Obs. - Lucrarile de modernizare instalatii in localitatile Fieni, Pucioasa, Vulcana Bai, Runcu, Glodeni Deal, Valeni si Ocnita ce se vor derula in lunile urmatoare se vor efectua in intervalele orare precizate dar consumatorii vor fi intrerupti doar pe anumite circuite astfel incat un consumator sa nu fie intrerupt mai multe zile consecutive. De asemenea vom incerca sa reducem duratele de intrerupere a consumatorilor la minimum posibil astfel incat disconfortul consumatorilor sa fie cat mai mic.

### COR MT/JT Gaesti

Nr crt	Denumire lucrare	Data planificata ptr. retragere ( zz.ll.aa )	Durata planificata ( interval ) Ora inceperii/ ora terminarii	Locatia ( localitatea + strazi )	Obs
1	Modernizare LEA 0.4 kV si bransamente localitatea Urziceanca	10.09.2018	08.30 – 16.00	Loc.Urziceanca - partial	
2	Modernizare LEA 0.4 kV si bransamente localitatea Urziceanca	11.09.2018	08.30 – 16.00	Loc. Urziceanca - partial	
3	Modernizare LEA 0.4 kV si bransamente localitatea Urziceanca	12.09.2018	08.30 – 16.00	Loc. Urziceanca - partial	
4	LEA 20 kV Irigatii 2 / statia 110/20 kV Potlogi : dublare izolatie pe LEA si alimentare cu energie electrica S.C. Amaral Construct	13.09.2018	13.00 – 16.00	Loc. Potlogi – partial, SC Constantina – Potlogi , si localitatea Ziduri – zona fost CAP.	
5	Modernizare LEA 0.4 kV si bransamente localitatea Urziceanca	13.09.2018	08.30 – 16.00	Loc. Urziceanca - partial	
6	Modernizare LEA 0.4 kV si bransamente localitatea Urziceanca	14.09.2018	08.30 – 16.00	Loc. Urziceanca - partial	