

Nr: 3022/22.12.2017

**Program saptamanal lucrari SDEE TARGOVISTE
intreruperi programate pentru perioada
27.12.2017 – 31.12.2017**

CEM MT/JT Targoviste
Completari intreruperi programate perioada 27-31.12.2017 COR MT/JT Gaesti

Nr crt	Denumire lucrare	Data planificata ptr. retragere (zz.ll.aa)	Durata planificata (interval) Ora inceperii/ ora terminarii	Locatia (localitatea + strazi)	Obs
1	SAD rural etapa V : LEA 20 kV Gaesti-1/ statia Patroaia : montare STEL la stalpul 74	28.12.2017	08.00 – 18.00	Cranguri, Badulesti, Puturi Apa Cranguri, Cranguri de Jos, Livezi, Gura Foi, Primarie Gura Foi, Primaria Cranguri	